To E. T. Jeffery, President, W. P. Ry., Co., 165 Broadway, New York, N. Y.

The typewritten sheet relating to Arnold's Loop work, attached to contract with Utah Construction Company for line Desert to Deeth, dated October eleventh, nineteen six, copy of which you have, provides under clause "a" of paragraph two:

necessary to make the three parties and five hundred three parties and five hundred three parties and fill by the contracting company under the specific tier and contracting the provided End quote.

if it will provide suit to stead allowed therefor, to excavate the remaining laterial and load it upon the cars of the Railway Company under the orders of the Engineer of the latter at a price per cubic yard to be fixed by the Chief Engineer of said Railway Company. All of said material so excavated and loaded shall be transported by the Railway Company at its own expense and used for filling at any point on its line it may desire etc. End quote.

Wyche states that at the contract earth prices, including overhaul, the work under clause "a" of excavating that portion

READ THE NOTICE AND AGREEMENT ON BACK

To

of the out necessary to fill opening between stations five hundred and five hundred twenty three plus fifty, will cost forty cents, with the rick of encountering rock classification increasing the cost, and further states that the transportation to be furnished by the railroad company under clause "b" including a seventeen thousand dollar temporary trestle at the Loop will be very expensive, and to cover the work under clause he has been negotiating of thirty "a" and "b" for a ass and forty eight cents per five miles. cents per cubic Ond Portation in the cut. construction ou undred and eighty seven about and that on We whole Andre at least seven thousthis thousand yards th company either for higher and dol of course we will lay the track on its permanent location when axpavated and the readbed is prepared therefor, and it will be used by the construction company for part of this hauling.

By giving the Construction Company the work under clause "b" the time of completion would necessarily have to be extended proportionately, probably three months.

I think this a good proposition and recommend Wyche be

SEND the following message subject to the terms on back hereof, which are hereby agreed to

To

instructed to proceed on these lines under a supplementary contract.

C. H. Schlacks.

