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Magnolia Tower Status 

Current Events 

Negotiations will commence in the week following the Board Meeting on the exact nature, costs 
and timeline for removal of Magnolia Tower and its transportation to Portola. The primary 
contractor has settled the remediation issues with Amtrak and is now clear to proceed with the 
removal of the tower. Our representative has been in regular contact with the contractor and they 
have been very open and receptive to our efforts to save the tower. 


